

App X 5

By Order for Digging and
Wiring

1ST BN. THE BLACK WATCH (RHR) OF CANADA, OVERSEAS.

12 May 41.

1. OFFICER IN CHARGE OF WORK:-
Major J. B. Weir

2. OFFICER IN CHARGE OF WORKING PARTIES:-
Coy. Commanders

Field Engineering (All Arms)

M.T.P. No.30, part V. Protective Works.

F.S.P.B. Pam. No.4 - Field Engineering - I.S.L. 1. appx. 1V page 221.

3. WORK TO BE DONE:

Bn. Defensive Position.

4. SEQUENCE

- (a) Weapon pits and L.M.G. emplacements.
- (b) Alternate weapon pits and L.M.G. emplacements.
- (c) Connecting up weapon pits and section posts with crawl trenches.
- (d) Digging of communication trenches.
- (e) Deepening crawl trenches.
- (f) Deepening to full width and depth.
- (g) Shelters and dug-outs.

5. Types of Sec.posts (M.T.P.30, page 30).

6. L.M.G. emplacements (M.T.P. 30 Part VII, sec.23).

7. Mortar emplacements (M.T.P. 30, sec 24).

8. Design and sequences of digging, etc., as per M.T.P. 30, sec.25.

9. Communication trenches, as per M.T.P. 30, Sec.26.

10. Work to be task work. Tasks to be allotted as per appx. 1, page 96.

11. Recce tracing party consisting of Coy. Comd. and 3 N.C.O.'s., and 6 men, will leave for digging area at 0815 hours, R.V. Bn. Orderly Room.

12. Coys. will proceed to digging areas at 0915 hours.

13. Tracing tapes, pegs and mallets and matchets will be taken by tracing party.

14. TRANSPORTATION:

- 1 - 8 cwt)
- 3 - 30 cwt) for recce and
- 5 - 15 cwt for Coy. tools, etc.

15. MEAL

Mid-day meal to be brought out to digging area.

16. DRESS

Marching Order with entrenching tools.

17. PROTECTION

No. 2 Pl. to provide A.A. protection for work.

Distribution

Bn. H.Q. - H.Q. - A. - B. -

C. - D. - T.O. - Q.M. - M.O.

Messing Officer - file 2.

J. H. Blaker Major.